

Detail of Infrastructure Development Projects at MC Daska (2022-23)

Project Name	Cost (Rs. Millions)	Consultant	Current Status
Parking Area	105.00	JERS	DC comments conveyed to consultant for Revision.
Roads	201.00	JERS	Technical Evaluation in progress.
Water Supply	800.00	MMP	Procurement of Land for Tube wells in Progress.
Sewerage Scheme	-	MMP	Proposal is finalized PC-I under Preparation.
Total Cost	1106		