
BRIEFING REGARDING “PROVISION OF SOLID WASTE MACHINERY & EQUIPMENT FOR SOLID WASTE MANAGEMENT IN WAZIRABAD CITY” UNDER PUNJAB CITIES PROGRAM (PCP) UNIT WAZIRABAD DISTRICT COUNCIL GUJRANWALA. 
· The PC-I for Solid Waste Machinery and Equipments (which include Vehicle Chassis, Superstructure, Human Recourses, Tracking System) was approved by Local  Planning  Board  (LPB),  Gujranwala  vide   No.  4/28-PB/DD(Dev)/GRW/2021/
3777-84 dated 05-06-2021.
·  The Administrative Approval for the said project was issued by the Commissioner Gujranwala Division vide No. Dir(D&F)/GRW/3887 dated 12-08-2021 amounting to  Rs. 174.337 (Million).
· Technical sanction for the PC-I/detailed estimate of the above project was approved by Chief Engineer (North), Punjab Local Govt. Board, Lahore vide No. CE(NORTH)PLGB-PS(11)/2021 dated 03-11-2021. 
· Subsequent to technical sanction of PC-I, purchase orders for vehicle chassis were issued. 
· Details of orders placed for vehicle chassis from local original manufacturers are mentioned in the table below.

	Sr. No
	Vehicle Chassis
	QTY
	Name of Manufacturer
	Type of Superstructure to be Built
	Pre-Receipted Bill Date
	Purchase Order Issue Date
	Cheque Amount (Rs.)
	Delivery Status

	1
	Suzuki Ravi for Mini Tipper 1m3 
	12
	Pak Suzuki Motors
	Mini Tipper 1m3 
	03.12.2021
	21.12.2021
	1,34,04,000/-

	Last week of December 2021

	2
	Tractor for Trollies (50 HP)
	4
	Millat Tractors Limited
	Trollies
	15.11.2021
	24.11.2021
	


9,880,500/-

	


Last week of December 2021

	3
	Tractor for Mechanical Sweeper (50 HP)
	1
	Millat Tractors Limited
	Mechanical Sweeper 
	15.11.2021
	24.11.2021
	
	

	4
	Tractor for Blade 4WD  (85 HP)
	1
	Millat Tractors Limited
	Front Blade
	15.11.2021
	24.11.2021
	
	

	5
	Tractor for Front End Loader 4WD                   (85 HP)
	1
	Millat Tractors Limited
	Front End Loader
	15.11.2021
	24.11.2021
	
	

	6
	Arm roll Truck 5m3
	6
	Hinopak Motors
	Arm roll 5m3
	06.12.2021
	30.12.2021
	366,000,00/-

	2ndweek of May 2022

	7
	Motorcycle 70 CC
	4
	Atlas Honda
	-
	07.12.2021
	21.12.2021
	3,79,600/-

	1st week of January 2022



· Tenders for the Fabrication of Superstructure on Vehicle Chassis were advertised & published in Newspaper dated 23.12.2021, with last date of submission of Bids & opening on the same date as 11.01.2022, under single stage, Two Envelope procedure. 
· Advertisement / tender was cancelled as no bid was received. 
· Tenders for the Fabrication of Superstructure on Vehicle Chassis were re-advertised & Published in Newspaper dated 19.01.2022, with last date of submission of Bids & opening on the same date as 08.02.2022, under single stage, Two Envelope procedure. 
· Three (03) bidders namely M/S Bilal Engineering Co, M/S Kissan Engineering (Pvt) Ltd & M/S Sumico Technologies (Pvt) Ltd submitted their bidding documents. 
Tendering status of superstructure. 

· Date of re-advertisement			19-01-2022
· Date of technical bid opening  		08-02-2022
· Date of financial bid 				28-03-2022
· Date acceptance letter/letter of award 	16-04-2022
· Bank guarantee/performance security has been submitted by successful bidder i.e.      M/S Bilal Engineering Company (BECO) dated 10-05-2022. Fabrication of superstructure on vehicle chassis is in progress.
· Advertisement for hiring of HR was published in newspaper on 30-4-2022 with last date of submission of applications as 14-05-2022. Scrutiny of applications is in progress. 
· Bids for vehicle tracking & Monitoring system & Handcarts conventional have been done. Financial bids will be opened on fixed date & time.
· [bookmark: _GoBack]Pre-qualification documents of contractors have been received dated 1-07-2022, for priority roads & parking shed. Technical Evaluation of contractors (3-Nos) is in process.
